
PART IV– REPRESENTATIONS AND INSTRUCTIONS
SECTION L - ATTACHMENT F

Draft Request for Proposal DE-RP09-07SR22505

SUMMARY OF COST WORKSHEETS - BASIC PERIOD

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
COSTS BY COST ELEMENT

Direct Labor
Fringe Benefits
Pension and Post Retirement Costs
Direct Labor Overhead
Materials
Material Handling Overhead (if applicable)
Equipment
Subcontract Costs (under $25M)
Supplies
Travel
Relocation
Other Direct Costs 
Joint Venture/LLC Member/Subcontractor (Equal or > $25M)
General & Administrative Costs (prime)

Total Cost  (for each FY, and total basic period)
  Total cost should agree with Section B.2 (b)(1).
Total Available Award Fee (spread to each FY)
Total available award fee should agree with Section B.2 (b) (2).

COSTS BY WBS WORKSHEET FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total

C.1.1.1.1.1 Waste Removal - F Tank Farm - Planning & Oversight
C.1.1.1.1.2 Waste Removal - F Tank Farm - Engineering
C.1.1.1.1.3 Waste Removal - F Tank Farm - Operations
C.1.1.1.1.3.* Waste Removal - F Tank Farm - Operations (Tank #)(sep line ea tank)

Waste Removal - F Tank Farm - Operations (Tank #)(sep line ea tank)
C.1.1.1.1.4 Waste Removal - F Tank Farm - Surveillance & Maintenance
C.1.1.1.1.5 Waste Removal - F Tank Farm - Upgrade/Modify

C.1.1.1.2.1 Waste Removal - H Tank Farm - Planning & Oversight
C.1.1.1.2.2 Waste Removal - H Tank Farm - Engineering
C.1.1.1.2.3 Waste Removal - H Tank Farm - Operations
C.1.1.1.2.3.* Waste Removal - H Tank Farm - Operations (Tank #)(sep line ea tank)

Waste Removal - H Tank Farm - Operations (Tank #)(sep line ea tank)
C.1.1.1.2.4 Waste Removal - H Tank Farm - Surveillance & Maintenance
C.1.1.1.2.5 Waste Removal - H Tank Farm - Upgrade/Modify

C.1.1.2.1.1 Tank & Assoc Fac Closure - F Tank Farm - Planning & Oversight
C.1.1.2.1.2 Tank & Assoc Fac Closure - F Tank Farm - Engineering
C.1.1.2.1.3 Tank & Assoc Fac Closure - F Tank Farm - Operations
C.1.1.2.1.3.* Tank & Assoc Fac Closure - F Farm-Operations (Tank #)(sep line ea tank)

Tank & Assoc Fac Closure - F Farm-Operations (Tank #)(sep line ea tank)
C.1.1.2.1.4 Tank & Assoc Fac Closure - F Tank Farm - Surveillance & Maint

Basic Period July 1, 2008 - June 30, 2014

Basic Period July 1, 2008 - June 30, 2014

This Summary of Costs Worksheet shall be completed for the basic term of 
the contract. 
A separate Detailed Costs by Cost Element Worksheet shall be completed 
for each WBS described to the left (to include each separate non compliant 
tank).  Separate Detailed Costs by Cost Element Worksheets shall also be 
submitted for each of the following periods:

1) April 1, 2008 - June 30, 2008 (Transition Period)
2) July 1, 2008 - September 30, 2008
3) October 1, 2008 - September 30, 2009
4) October 1, 2009 - September 30, 2010
5) October 1, 2010 - September 30, 2011
6) October 1, 2011 - September 30, 2012
7) October 1, 2012 - September 30, 2013
8) October 1, 2013 - June 30, 2014

Sample Detailed Costs by Cost Element Worksheet is shown on page 69.  
(delete this block from submitted sheets)
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C.1.1.2.1.5 Tank & Assoc Fac Closure - F Tank Farm - Upgrade/Modify

COSTS BY WBS WORKSHEET (continued) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
C.1.1.2.2.1 Tank & Assoc Fac Closure - H Tank Farm - Planning & Oversight
C.1.1.2.2.2 Tank & Assoc Fac Closure - H Tank Farm - Engineering
C.1.1.2.2.3 Tank & Assoc Fac Closure - H Tank Farm - Operations
C.1.1.2.2.3.* Tank & Assoc Fac Closure - H Farm-Operations (Tank #)(sep line ea tank)

Tank & Assoc Fac Closure - H Farm-Operations (Tank #)(sep line ea tank)
C.1.1.2.2.4 Tank & Assoc Fac Closure - H Tank Farm - Surveillance & Maint
C.1.1.2.2.5 Tank & Assoc Fac Closure - H Tank Farm - Upgrade/Modify

C.1.2.1.1 Defense Waste Processing Facility Opns - Planning & Oversight
C.1.2.1.2 Defense Waste Processing Facility Opns - Engineering
C.1.2.1.3 Defense Waste Processing Facility Opns - Operations (excl PuVit)
C.1.2.1.4 Defense Waste Processing Facility Opns - Surveillence & Maint
C.1.2.1.5 Defense Waste Processing Facility Opns - Upgrade/Modify

C.1.2.2.1 Sludge Feed Preparation - Planning & Oversight
C.1.2.2.2 Sludge Feed Preparation - Engineering
C.1.2.2.3 Sludge Feed Preparation - Operations
C.1.2.2.4 Sludge Feed Preparation - Surveillance & Maintenance
C.1.2.2.5 Sludge Feed Preparation - Upgrade/Modify

C.1.2.3.1 ARP/MCU - Planning & Oversight
C.1.2.3.2 ARP/MCU - Engineering
C.1.2.3.3 ARP/MCU - Operations
C.1.2.3.4 ARP/MCU - Surveillance & Maintenance
C.1.2.3.5 ARP/MCU - Upgrade/Modify

C.1.2.4.1.1 Saltstone Processing Facility - Planning & Oversight
C.1.2.4.1.2 Saltstone Processing Facility - Engineering
C.1.2.4.1.3 Saltstone Processing Facility - Operations
C.1.2.4.1.4 Saltstone Processing Facility - Surveillence & Maintenance
C.1.2.4.1.5 Saltstone Processing Facility - Upgrade/Modify

C.1.2.4.2.1 Saltstone Disposal Facility - Planning & Oversight
C.1.2.4.2.2 Saltstone Disposal Facility - Engineering
C.1.2.4.2.3 Saltstone Disposal Facility - Operations
C.1.2.4.2.4 Saltstone Disposal Facility - Surveillence & Maintenance
C.1.2.4.2.5 Saltstone Disposal Facility - Upgrade/Modify

C.1.2.5.1 Effluent Treatment Facility - Planning & Oversight
C.1.2.5.2 Effluent Treatment Facility - Engineering
C.1.2.5.3 Effluent Treatment Facility - Operations
C.1.2.5.4 Effluent Treatment Facility - Surveillence & Maintenance

Basic Period July 1, 2008 - June 30, 2014
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C.1.2.5.5 Effluent Treatment Facility - Upgrade/Modify
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COSTS BY WBS WORKSHEET (continued) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
C.1.3.1.1.1.1 F Tank Farm Operation - Planning & Oversight
C.1.3.1.1.2.1 F Tank Farm Operation - Engineering
C.1.3.1.1.3.1.1 F Tank Farm Operation - Waste Receipt
C.1.3.1.1.3.2.1 F Tank Farm Operation - Waste Receipt Concentration & Storage
C.1.3.1.1.4.1 F Tank Farm Operation - Surveillence & Maintenance
C.1.3.1.1.5.1 F Tank Farm Operation - Upgrade/Modify

C.1.3.1.2.1.1 H Tank Farm Operation - Planning & Oversight
C.1.3.1.2.2.1 H Tank Farm Operation - Engineering
C.1.3.1.2.3.1.1 H Tank Farm Operation - Waste Receipt
C.1.3.1.2.3.2.1 H Tank Farm Operation - Waste Receipt Concentration & Storage
C.1.3.1.2.4.1 H Tank Farm Operation - Surveillence & Maintenance
C.1.3.1.2.5.1 H Tank Farm Operation - Upgrade/Modify

C.1.3.2.1 Glass Waste Storage Facilities Opns - Planning & Oversight
C.1.3.2.2 Glass Waste Storage Facilities Opns - Engineering
C.1.3.2.3 Glass Waste Storage Facilities Opns - Operations
C.1.3.2.4 Glass Waste Storage Facilities Opns - Surveillence & Maintenance
C.1.3.2.5 Glass Waste Storage Facilities Opns - Upgrade/Modify

C.1.3.4 Salt Waste Processing Facility Interface & Coordination

C.2.1 Section 3116 Determinations
C.2.2 ES&H Support and Assurance 
C.2.3 Development & Maint of Safety Documentation
C.2.4.1 Engineering Services & Program Mgnt
C.2.4.2 Design & Construction Mgnt Services

  -- separate line for each construction project > $5M
C.2.5 Operations Support
C.2.6 Planning, Administrative & Business Services
C.2.7 Analytical Laboratory Support

Total Cost

Basic Period July 1, 2008 - June 30, 2014
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SUMMARY OF COST WORKSHEETS - OPTION PERIOD 1

FY 2014 FY 2015 FY 2016 Total
COSTS BY COST ELEMENT

Direct Labor
Fringe Benefits
Pension and Post Retirement Costs
Direct Labor Overhead
Materials
Material Handling Overhead (if applicable)
Equipment
Subcontract Costs (under $25M)
Supplies
Travel
Relocation
Other Direct Costs 
Joint Venture/LLC Member/Subcontractor (Equal or > $25M)
General & Administrative Costs (prime)

Total Cost  (for each FY, and total option period one)
Total cost should agree with Section B.2 (c)(1).
Total Available Award Fee (spread to each FY)
Total available award fee should agree with Section B.2 (c) (2).

COSTS BY WBS WORKSHEET FY 2014 FY 2015 FY 2016 Total
C.1.1.1.1.1 Waste Removal - F Tank Farm - Planning & Oversight
C.1.1.1.1.2 Waste Removal - F Tank Farm - Engineering
C.1.1.1.1.3 Waste Removal - F Tank Farm - Operations
C.1.1.1.1.3.* Waste Removal - F Tank Farm - Operations (Tank #)(sep line ea tank)

Waste Removal - F Tank Farm - Operations (Tank #)(sep line ea tank)
C.1.1.1.1.4 Waste Removal - F Tank Farm - Surveillance & Maintenance
C.1.1.1.1.5 Waste Removal - F Tank Farm - Upgrade/Modify

C.1.1.1.2.1 Waste Removal - H Tank Farm - Planning & Oversight
C.1.1.1.2.2 Waste Removal - H Tank Farm - Engineering
C.1.1.1.2.3 Waste Removal - H Tank Farm - Operations
C.1.1.1.2.3.* Waste Removal - H Tank Farm - Operations (Tank #)(sep line ea tank)

Waste Removal - H Tank Farm - Operations (Tank #)(sep line ea tank)
C.1.1.1.2.4 Waste Removal - H Tank Farm - Surveillance & Maintenance
C.1.1.1.2.5 Waste Removal - H Tank Farm - Upgrade/Modify

C.1.1.2.1.1 Tank & Assoc Fac Closure - F Tank Farm - Planning & Oversight
C.1.1.2.1.2 Tank & Assoc Fac Closure - F Tank Farm - Engineering
C.1.1.2.1.3 Tank & Assoc Fac Closure - F Tank Farm - Operations
C.1.1.2.1.3.* Tank & Assoc Fac Closure - F Farm-Operations (Tank #)(sep line ea tank)

Tank & Assoc Fac Closure - F Farm-Operations (Tank #)(sep line ea tank)
C.1.1.2.1.4 Tank & Assoc Fac Closure - F Tank Farm - Surveillance & Maint
C.1.1.2.1.5 Tank & Assoc Fac Closure - F Tank Farm - Upgrade/Modify

Option Period 1 - July 1, 2014 - June 30, 2016

Option Period 1 - July 1, 2014 - June 30, 2016

This Summary of Costs Worksheet shall be completed for option period 
1 of the contract.  

A separate Detailed Costs by Cost Element Worksheet shall be 
completed for each WBS described to the left (to include each separate 
non compliant tank).  Separate Detailed Costs by Cost Element 
Worksheets shall also be submitted for each of the following periods:

1) July 1, 2014 - September 30, 2014
2) October 1, 2014 - September 30, 2015
3) October 1, 2015 - June 30, 2016

Sample Detailed Costs by Cost Element Worksheet is shown on page 
69.  (delete this block from submitted sheets)
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COSTS BY WBS WORKSHEET (continued) FY 2014 FY 2015 FY 2016 Total
C.1.1.2.2.1 Tank & Assoc Fac Closure - H Tank Farm - Planning & Oversight
C.1.1.2.2.2 Tank & Assoc Fac Closure - H Tank Farm - Engineering
C.1.1.2.2.3 Tank & Assoc Fac Closure - H Tank Farm - Operations
C.1.1.2.2.3.* Tank & Assoc Fac Closure - H Farm-Operations (Tank #)(sep line ea tank)

Tank & Assoc Fac Closure - H Farm-Operations (Tank #)(sep line ea tank)
C.1.1.2.2.4 Tank & Assoc Fac Closure - H Tank Farm - Surveillance & Maint
C.1.1.2.2.5 Tank & Assoc Fac Closure - H Tank Farm - Upgrade/Modify

C.1.2.1.1 Defense Waste Processing Facility Opns - Planning & Oversight
C.1.2.1.2 Defense Waste Processing Facility Opns - Engineering
C.1.2.1.3 Defense Waste Processing Facility Opns - Operations (excl PuVit)
C.1.2.1.4 Defense Waste Processing Facility Opns - Surveillence & Maint
C.1.2.1.5 Defense Waste Processing Facility Opns - Upgrade/Modify

C.1.2.2.1 Sludge Feed Preparation - Planning & Oversight
C.1.2.2.2 Sludge Feed Preparation - Engineering
C.1.2.2.3 Sludge Feed Preparation - Operations
C.1.2.2.4 Sludge Feed Preparation - Surveillance & Maintenance
C.1.2.2.5 Sludge Feed Preparation - Upgrade/Modify

C.1.2.3.1 ARP/MCU - Planning & Oversight
C.1.2.3.2 ARP/MCU - Engineering
C.1.2.3.3 ARP/MCU - Operations
C.1.2.3.4 ARP/MCU - Surveillance & Maintenance
C.1.2.3.5 ARP/MCU - Upgrade/Modify

C.1.2.4.1.1 Saltstone Processing Facility - Planning & Oversight
C.1.2.4.1.2 Saltstone Processing Facility - Engineering
C.1.2.4.1.3 Saltstone Processing Facility - Operations
C.1.2.4.1.4 Saltstone Processing Facility - Surveillence & Maintenance
C.1.2.4.1.5 Saltstone Processing Facility - Upgrade/Modify

C.1.2.4.2.1 Saltstone Disposal Facility - Planning & Oversight
C.1.2.4.2.2 Saltstone Disposal Facility - Engineering
C.1.2.4.2.3 Saltstone Disposal Facility - Operations
C.1.2.4.2.4 Saltstone Disposal Facility - Surveillence & Maintenance
C.1.2.4.2.5 Saltstone Disposal Facility - Upgrade/Modify

C.1.2.5.1 Effluent Treatment Facility - Planning & Oversight
C.1.2.5.2 Effluent Treatment Facility - Engineering
C.1.2.5.3 Effluent Treatment Facility - Operations
C.1.2.5.4 Effluent Treatment Facility - Surveillence & Maintenance
C.1.2.5.5 Effluent Treatment Facility - Upgrade/Modify

Option Period 1 - July 1, 2014 - June 30, 2016
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COSTS BY WBS WORKSHEET (continued) FY 2014 FY 2015 FY 2016 Total
C.1.3.1.1.1.1 F Tank Farm Operation - Planning & Oversight
C.1.3.1.1.2.1 F Tank Farm Operation - Engineering
C.1.3.1.1.3.1.1F Tank Farm Operation - Waste Receipt
C.1.3.1.1.3.2.1F Tank Farm Operation - Waste Receipt Concentration & Storage
C.1.3.1.1.4.1 F Tank Farm Operation - Surveillence & Maintenance
C.1.3.1.1.5.1 F Tank Farm Operation - Upgrade/Modify

C.1.3.1.2.1.1 H Tank Farm Operation - Planning & Oversight
C.1.3.1.2.2.1 H Tank Farm Operation - Engineering
C.1.3.1.2.3.1.1H Tank Farm Operation - Waste Receipt
C.1.3.1.2.3.2.1H Tank Farm Operation - Waste Receipt Concentration & Storage
C.1.3.1.2.4.1 H Tank Farm Operation - Surveillence & Maintenance
C.1.3.1.2.5.1 H Tank Farm Operation - Upgrade/Modify

C.1.3.2.1 Glass Waste Storage Facilities Opns - Planning & Oversight
C.1.3.2.2 Glass Waste Storage Facilities Opns - Engineering
C.1.3.2.3 Glass Waste Storage Facilities Opns - Operations
C.1.3.2.4 Glass Waste Storage Facilities Opns - Surveillence & Maintenance
C.1.3.2.5 Glass Waste Storage Facilities Opns - Upgrade/Modify

C.1.3.4 Salt Waste Processing Facility Interface & Coordination

C.2.1 Section 3116 Determinations
C.2.2 ES&H Support and Assurance 
C.2.3 Development & Maint of Safety Documentation
C.2.4.1 Engineering Services & Program Mgnt
C.2.4.2 Design & Construction Mgnt Services

  -- separate line for each construction project > $5M
C.2.5 Operations Support
C.2.6 Planning, Administrative & Business Services
C.2.7 Analytical Laboratory Support

Total Cost

Option Period 1 - July 1, 2014 - June 30, 2016
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SUMMARY OF COST WORKSHEETS - SWPF OPTION 2

FY 2013 FY 2014 Total
COSTS BY COST ELEMENT

Direct Labor
Fringe Benefits
Pension & Post Retirement Costs
Direct Labor Overhead
Materials
Material Handling Overhead (if applicable)
Equipment
Subcontract Costs (under $25M)
Supplies
Travel
Relocation
Other Direct Costs 
Joint Venture/LLC Member/Subcontractor (Equal or > $25M)
General & Administrative Costs (prime)

Total Cost  (for each FY, and total option period 2)
     Total cost should agree with Section B.2 (d)(1).
Total Available Award Fee (spread to each FY)
     Total available award fee should agree with Section B.2 (d)(2).

COSTS BY WBS WORKSHEET FY 2013 FY 2014 Total

C.1.2.6.1 Salt Waste Processing Facility - Planning & Oversight
C.1.2.6.2 Salt Waste Processing Facility - Engineering
C.1.2.6.3 Salt Waste Processing Facility - Operations
C.1.2.6.4 Salt Waste Processing Facility - Surveillence & Maintenance 
C.1.2.6.5 Salt Waste Processing Facility - Upgrade/Modify

Total Cost

SWPF Basic Term - October 1, 2012 - June 30, 2014

SWPF Basic Term - October 1, 2012 - June 30, 2014

This Summary of Costs Worksheet shall be completed for 
option period 2 of the contract.  

A separate Detailed Costs by Cost Element Worksheet shall 
be completed for each WBS described to the left.  Separate 
Detailed Costs by Cost Element Worksheets shall also be 
submitted for each of the following periods:

1) October 1, 2012 - September 30, 2013
2) October 1, 2013 - June 30, 2014

Sample Detailed Costs by Cost Element Worksheet is 
shown on page 69.  (delete this block from submitted sheets)
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SUMMARY OF COST WORKSHEETS - SWPF OPTION 3

FY 2014 FY 2015 FY 2016 Total
COSTS BY COST ELEMENT

Direct Labor
Fringe Benefits
Pension & Post Retirement Costs
Direct Labor Overhead
Materials
Material Handling Overhead (if applicable)
Equipment
Subcontract Costs (under $25M)
Supplies
Travel
Relocation
Other Direct Costs 
Joint Venture/LLC Member/Subcontractor (Equal or > $25M)
General & Administrative Costs (prime)

Total Cost  (for each FY, and total option period 2)
     Total cost should agree with Section B.2 (e)(1).
Total Available Award Fee (spread to each FY)
     Total available award fee should agree with Section B.2 (e)(2).

COSTS BY WBS WORKSHEET FY 2014 FY 2015 FY 2016 Total

C.1.2.6.1 Salt Waste Processing Facility - Planning & Oversight
C.1.2.6.2 Salt Waste Processing Facility - Engineering
C.1.2.6.3 Salt Waste Processing Facility - Operations
C.1.2.6.4 Salt Waste Processing Facility - Surveillence & Maintenance 
C.1.2.6.5 Salt Waste Processing Facility - Upgrade/Modify

Total Cost

SWPF Option Period - July 1, 2014 - June 30, 2016

SWPF Option Period - July 1, 2014 - June 30, 2016

This Summary of Costs Worksheet shall be completed for option 
period 3 of the contract.  

A separate Detailed Costs by Cost Element Worksheet shall be 
completed for each WBS described to the left.  Separate Detailed 
Costs by Cost Element Worksheets shall also be submitted for 
each of the following periods:

1) July 1, 2014 - September 30, 2014
2) October 1, 2014 - September 30, 2015
3) October 1, 2015 - June 30, 2016

Sample Detailed Costs by Cost Element Worksheet is shown on 
page 69.  (delete this block from submitted sheets)
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DETAILED COSTS BY COST ELEMENT WORKSHEET

WBS Element:  Transition Period Costs

FISCAL YEAR:  April 1, 2008 - June 30, 2008

Direct Direct Direct
Labor Labor Labor Proposed
Hours Rate Cost Cost

Direct Labor:
  Insert Direct Labor Categories Proposed
  Expand as Needed
Subtotal of Direct Labor Costs:

Fringe Benefits
Pension & Post Retirement Costs
Direct Labor Overhead
Materials
Material Handling Overhead (if applicable)
Equipment
Subcontract Costs (under $25M)
Supplies
Travel
Relocation
Other Direct Costs 

Joint Venture/LLC Member/Subcontractor
(Equal or > $25M) (Complete for Each Entity )
  Direct Labor
    Insert Direct Labor Categories Proposed
    Expand as Needed
  Fringe Benefits
  Pension & Post Retirement Costs
  Direct Labor Overhead
  Materials
  Material Handling Overhead (if applicable)
  Equipment
  Subcontract Costs (under $25M)
  Supplies
  Travel
  Relocation
  Other Direct Costs
  G&A Costs (JV/LLC/Subcontractor)
JV/LLC Member/Subcontractor Total

General & Administrative Costs (prime)

Total Cost
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DETAILED COSTS BY COST ELEMENT WORKSHEET

WBS Element:  (Identify WBS Number, Fiscal Year, and Title)

FISCAL YEAR:

Direct Direct Direct
Labor Labor Labor Proposed
Hours Rate Cost Cost

Direct Labor:
  Insert Direct Labor Categories Proposed
  Expand as Needed
Subtotal of Direct Labor Costs:

Fringe Benefits
Pension & Post Retirement Costs
Direct Labor Overhead
Materials
Material Handling Overhead (if applicable)
Equipment
Subcontract Costs (under $25M)
Supplies
Travel
Relocation
Other Direct Costs 

Joint Venture/LLC Member/Subcontractor
(Equal or > $25M) (Complete for Each Entity )
  Direct Labor
    Insert Direct Labor Categories Proposed
    Expand as Needed
  Fringe Benefits
  Pension & Post Retirement Costs
  Direct Labor Overhead
  Materials
  Material Handling Overhead (if applicable)
  Equipment
  Subcontract Costs (under $25M)
  Supplies
  Travel
  Relocation
  Other Direct Costs
  G&A Costs (JV/LLC/Subcontractor)
JV/LLC Member/Subcontractor Total

General & Administrative Costs (prime)

Total Cost

Prepare a separate worksheet for each proposed 
WBS, by fiscal year, by period, to include separate 
sheets for each noncompliant tank proposed under 
the waste removal and tank closure WBS.

Each amount on the Summary of Costs Worksheets 
must be supported by a separate Detailed Costs by 
Cost Element Worksheet.
(Delete this block from submitted sheets)
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